
eRHIC	  R&D	  Working	  Groups	  Coordination	  Meeting	  of	  July	  2,	  2015	  
	  
Attending:	  Sergey	  Belomestnykh,	  Ilan	  Ben-‐Zvi,	  Wolfram	  Fischer,	  Vladimir	  
Litvinenko,	  Vadim	  Ptitsyn,	  Dejan	  Trbojevic,	  Khianne	  Williams	  
Excused:	  Michael	  Blaskiewicz,	  Kerry	  Mirabella,	  John	  Skaritka,	  	  
	  
	  
The	  discussion	  was	  again	  mostly	  about	  the	  development	  of	  the	  resource-‐loaded	  
schedule	  and	  planning	  working	  group	  meetings.	  IBZ	  reminded	  the	  leads	  to	  get	  
estimates	  of	  the	  resources	  needed	  to	  complete	  the	  tasks	  with	  the	  assistance	  of	  the	  
cognizant	  engineers.	  
	  
In	  addition,	  it	  was	  agreed	  that	  in	  the	  case	  of	  multiple	  tasks	  these	  should	  be	  treated	  
independently	  (meaning	  specify	  the	  separate	  resources	  needed	  for	  each	  task)	  and	  
not	  lumped	  together.	  	  
	  
The	  group	  was	  earlier	  notified	  of	  the	  review	  by	  an	  internal	  /	  external	  committee	  
which	  is	  scheduled	  to	  take	  place	  in	  the	  week	  of	  August	  10.	  The	  following	  schedule	  
has	  been	  developed	  for	  the	  future	  meetings:	  
	  
July	  9	  -‐	  Presentation	  of	  plans	  for	  CBETA	  and	  Coherent	  electron	  Cooling.	  Kerry	  -‐	  
present	  estimate	  of	  requested	  resources	  loads	  and	  address	  availability	  /	  shortage.	  
	  
July	  16	  -‐	  Presentation	  of	  plans	  for	  eRHIC	  design	  /	  beam	  dynamics.	  Kerry	  –	  present	  
availability	  of	  resources.	  
	  
July	  23	  -‐	  Presentation	  of	  plans	  for	  SRF	  and	  Gatling	  Gun.	  
	  
July	  30	  -‐	  Resolving	  conflicts	  of	  requested	  resources.	  
	  
August	  6	  -‐	  Dry	  run	  for	  the	  review	  (whole	  day).	  
	  
Week	  of	  August	  10	  –	  review.	  
	  


